New Castle County Paving & Rehabilitation

November 2019 Update
Contract/Contractor Road Limits Status
T201506102 10t St N West St to N Church St Paving is complete.
H
armon}/ Jackson Street Delaware Ave to Maryland Ave | Paving work has started.
Construction
TZOii;):IlOl 2" St Walnut St to Union St Paving completed up to Scott Street.
7201606108 Maryland Ave S Maryland Ave to S Madison St | Work is anticipated to begin in the fall of 2019.
Greggo & Ferrara
T201606111 .
Mumford & Miller Murphy Rd US 202 to Foulk Rd Paving is complete.
T201606115 Cleveland Ave New London Rd to Papermill Rd ThIS project is being designed and anticipated to go to construction
Contractor TBD in summer of 2020.
T201606117 . N . Contract is awaiting advertisement and is expected to start
Contractor TBD Main St (Odessa) Rt13 to Appoquinimick River construction the spring of 2020
Limestone Rd Kirkwood Hwy to SR 72 Paving is complete.
Concord Ave Market St to Broom St Paving is completed except for section waiting on gas line work.
Lea Blvd Governor Printz Blvd to Miller Rd | Paving is complete.
18t St Baynard Blvd to Augustine Cutoff | Paving is complete.
1201606118 Northeast Blvd Todds Ln to N Church St Paving is complete.

Greggo & Ferrara

Market St

28% St to Lea Blvd

Paving is partially completed. Waiting on gas line work to be
completed.

Broom St/Miller Rd

18t™ St To Lea Blvd

Paving is partially completed. Waiting on gas line work to be
completed. Anticipated to start paving again in November 2019.

4t Street

Union St to Church St

Paving is on hold due to gas line work. Anticipated paving in Spring
2020.

T201606121 DuPont Parkway Boulden Blvd to Central Ave ThIS prOcht is being designed and anticipated to go to construction
Contractor TBD in the spring of 2020.
. Paving is complete except for ramps. Expected to complete ramps
7201806101 195 US 202 to PA Line before winter shut down 2019.
Diamond Materials 195 Toll Plaza to SR 896, Northbound Short-term lane reconfiguration to improve flow from northbound

SR 896 ramp to northbound I-95. Construction schedule pending.

T201806103
Cirillo Bros

Chesapeake City Rd

MD Lineto SR 71

Paving in front of the Veterans Cemetery (Frazer Rd. to Red Lion
Rd.) is substantially complete and the road is reopened. Paving
west of here to the MD Line is expected to be completed in spring
2020.
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Howell School Rd

Buck Jersey Rd to Red Lion Rd

Paving is complete.

Frazer Rd

Chesapeake City Rd to Pulaski
Hwy

Paving expected to be complete in the spring of 2020.

Woods Rd

Howell School Rd to Porter Rd

Paving expected to be completed in the spring of 2020.

Chestnut Run Plaza Path

Project includes a new 8-foot wide pathway along SR 141 from
Mall Road to SR 48, and along SR 48 from SR 141 to Chestnut Run.
Work started in Fall 2019 and is expected to be completed by
Spring 2020.

School Ln

DuPont Pkwy to End

Paving is complete.

Wollaston/Old Milltown Rd

Kirkwood Hwy to Milltown Rd

Paving is complete.

T201806105 - - -
Grassbusters Pike Creek Center Rd Mermaid Blvd t;)dNew Linden Hill Paving is complete.
St. James Church Rd Telegraph Rd to Kirkwood Hwy | Paving is complete.
Little Baltimore Rd PA Line to Heatherstone Way Paving is complete.
Yeatmans Mill Rd PA Line to Doe Run Rd Paving expected to be complete in the fall of 2019.
T201806106 Thompson Station Rd to L
Grassbusters Doe Run Rd Yeatmans Mill Rd Paving is complete.
Commerce Street Dexter Corner Rd to Main Street Paving expected to be completed in the fall of 2019. Curb work
(Townsend) from Town may be added.
Old Wilmington Rd Yorklyn Rd to McGovern Rd Paving expected to be complete in the fall of 2019.
T201806107 - —
Mumford & Miller Evanson Rd Valley Rd to Mill Creek Rd Paving is complete.
Southwood Rd PA Line to Valley Rd Paving is complete.
T201906102 Shipley Rd Washington St Ext to Wilson Rd | Paving is complete.
Grassbusters Newark Union Public Rd Baynard Blvd to End of Roadway | Paving expected to be completed November 2020.
T201806201

Diamond Materials

Memorial Dr

SR9 to US13

Paving is complete.

Beaver Dam Rd

Creek Rd to PA Line

T201906103 Beaver Valley Rd Ramsey Rd to Creek Rd Pavine is anticipated to beein in the soring of 2020
Grassbusters Creek Rd Ramsey Rd to Smith Bridge Rd & P & pring '
Ramsey Rd Creek Rd to Thompson Station Rd
11t St N Adams St to Bennett St Work has started on concrete and traffic signals.
7201906105 12t St Brandywine Creek to Baynard Paving will start after 11% street is finished.

Mumford & Miller

Blvd

Washington St

MLK Blvd to Baynard Blvd

Paving will start after 11% street is finished.
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Old Kennett Pike to Ashland

Center Mill Rd Clinton School Rd
7201906107 Hillside Rd Mt. Cuba Rd to New London Rd | Contract is currently advertised. Paving expected to start in the
Contractor TBD Ashland Clinton School Rd Creek Rd to Old Kennett Pike Spring of 2020.
Center Meeting R to New London
Pyles Ford Rd Rd
Rock Spring/Rockland Rd Kirk Rd to Montchanin Court
Smiths Bridge R Montchanin Rd to PA line
Campbell Rd New London Rd to Kennett Pike
T201906108 Kirk Rd Kennett Pike to Montchanin Rd | Design is near completion and construction is anticipated to start in
Contractor TBD Philadelphia Pike to Governor the spring of 2020.
Grubbs Landing Rd Printz Blvd
Carpenter Station Rd PA Line to Naamans Rd
Baynard Blvd Marsh Rd to Brentwood Dr
T201906109 195 Churhmans Rd to Rt 141 Des_,ign is underway and construction is anticipated to start in the
Contractor TBD spring of 2020.
Patching is complete on NB side. SB patching has started. Profile
7201906111 milling and grinding will be performed to smooth the road until
Allen Myers RT1 Smyrna to Odessa pavinz is co?npletei. Pavingfor NB and SB will be complete in the
summer/fall of 2020.
iigaié_ll\_lg\xl\féls;f Hares CT:ronui;é::r:;U:tna Rd to Design is underway. Construction Scheduled for 2020.
Contract TBD MONTCHANIN RD Kennett Pike to Thompson Bridge Design is underway. Construction Scheduled for 2020.

Rd

THOMPSON BRIDGE RD

Montchanin Rd to Beaver Valley
Rd

Design is underway. Construction Scheduled for 2020.




